

ID	Task Name	Start	Finish	2004				2005				2006				2007				2008				2009											
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1	RT1	01/09/2004	31/08/2009	[Progress bar]																															
2	multi-model EPS for s2d	01/09/2004	28/02/2006	[Progress bar]																															
3	Vn1 global EPS: tested 1st release	01/09/2004	31/08/2006	[Progress bar]																															
4	Vn2 global EPS: improvements and recommendations	01/09/2006	31/08/2009	[Progress bar]																															
5	Specification of the design of the EPS, MM1.3	31/08/2009	31/08/2009	[Progress bar]																															
6	RT2A	01/09/2004	31/08/2009	[Progress bar]																															
7	Stream 1 simulations (using existing models): s2d hindcast 1991-2001, historical 1860-2000, 21st Century scenarios (A1B, A2, B1)	01/09/2004	31/08/2006	[Progress bar]																															
8	Model output databases available (s2d@ECMWF, ACC@MPI)	01/03/2007	31/08/2009	[Progress bar]																															
9	Stream 2 simulations (using updated models): s2d hindcast ERA40 1960-2000, 21st Century scenarios (A1B, A2, B1)	01/09/2006	31/08/2008	[Progress bar]																															
10	Internet-based dissemination of model results, MM2A.5	31/08/2009	31/08/2009	[Progress bar]																															
11	RT3	01/03/2006	31/08/2009	[Progress bar]																															
12	RT3 RCM ERA40@50km 1961-2000	01/03/2006	31/08/2006	[Progress bar]																															
13	RT3 RCM ERA40@25km 1961-2000	01/09/2006	28/02/2007	[Progress bar]																															
14	RT3 RCM system and weights to RT2B	01/03/2007	31/08/2007	[Progress bar]																															
15	RT3 Evaluation of RT2B simulations	01/09/2007	28/02/2008	[Progress bar]																															
16	RT3 RCM non-Europe simulations	01/12/2008	31/08/2009	[Progress bar]																															
17	RT2B	01/03/2006	31/08/2009	[Progress bar]																															
18	RCM output database available @ DMI	01/03/2006	31/08/2009	[Progress bar]																															
19	RCM simulations @25km, 1950-2050/2100	01/09/2006	31/08/2007	[Progress bar]																															
20	Completion of probabilistic regional climate scenarios @25km, MM2B.5	31/08/2008	31/08/2008	[Progress bar]																															
21	RT4	01/09/2004	31/08/2009	[Progress bar]																															
22	Extreme events: develop methods, improve estimates	01/09/2004	31/08/2006	[Progress bar]																															
23	Predictability on s-d-multi-decadal timescales	01/09/2004	31/08/2008	[Progress bar]																															
24	Improved understanding, leading to confidence and reduced uncertainty	01/09/2004	31/08/2009	[Progress bar]																															
25	RT5	01/09/2004	31/08/2009	[Progress bar]																															
26	Daily 25km gridded dataset for sfc variables (Tmax/min, precip, P*) for Europe	01/09/2004	31/08/2007	[Progress bar]																															
27	Evaluation of systematic error in models	31/08/2006	29/08/2009	[Progress bar]																															
28	Evaluation of s2d impacts models	31/08/2006	31/08/2009	[Progress bar]																															
29	RT6	01/09/2004	31/08/2009	[Progress bar]																															
30	Impacts models calibrated, validated and ready for input data	01/09/2004	31/08/2007	[Progress bar]																															
31	Complete core prob. assessments of impacts at s2d timescales	31/08/2006	31/08/2008	[Progress bar]																															
32	Preliminary biophysical and biogeochemical online modelling	01/09/2004	31/08/2009	[Progress bar]																															
33	RT7	01/09/2004	31/08/2009	[Progress bar]																															
34	Modelling systems for estimating climate change feedbacks on scenarios	01/09/2004	28/02/2006	[Progress bar]																															
35	Interfaces for climate change impact models	01/09/2004	31/08/2006	[Progress bar]																															
36	TBC - new baseline emissions scenarios	01/09/2004	30/09/2006	[Progress bar]																															
37	Ensemble of climate change adjusted scenarios of emissions and land-use change	01/09/2004	31/08/2008	[Progress bar]																															
38	Write-up completed, MM7.7	31/08/2009	31/08/2009	[Progress bar]																															
39	RT8	01/09/2004	31/08/2009	[Progress bar]																															
40	Dissemination, education, training	01/09/2004	31/08/2009	[Progress bar]																															
41	Prototype internet project "Public understanding of science"	01/09/2004	28/02/2007	[Progress bar]																															
42	Assessment of how best to strengthen links between WPs	01/09/2004	31/08/2008	[Progress bar]																															
43	Assessment of additional scientific needs for E. Europe and NAS that ENSEMBLES could fulfil	01/09/2005	31/08/2008	[Progress bar]																															
44	RT0	01/09/2004	31/08/2009	[Progress bar]																															
45	Project management, coordination, promotion	01/09/2004	31/08/2009	[Progress bar]																															
46	A report showcasing the project's results	01/09/2008	31/08/2009	[Progress bar]																															
47	ENSEMBLES International Scientific Conference, MM0.6	31/08/2009	31/08/2009	[Progress bar]																															