

Person-Month Status Table

CONTRACT ID: GOCE-CT-2003-505539

Partner - Total Person-month per Research Theme

ACRONYM: ENSEMBLES

PERIOD: 4, month 37-60 (planned)

		TOTALS	METO-HC	CNRM	CNRS-IPSL	DMI	ECMWF	IIASA	INGV	KNMI	UNIVBRIS	MPIMET	NOA	SMHI	UEA	UNIFR	Uni-HH	UREADMM	ARPA-SIM	AUTH	BMRC	CERFACS	CHMI	CICERO	CLIMPACT	CNR-ISAC	CUNI	DIAS	DISAT	DWD	
RT0:		0																													
	Planned RT total	31.7	30	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.1	0.2	0.1	0.1	0.1	0.1	0.1	0.1													
RT1:		0																													
	Planned RT total	107	52	8			18		2																						
RT2A:		0																													
	Planned RT total	101	16	8	8	9	16.5		5			14										17									
RT2B:		0																													
	Planned RT total	210	18	4.7		13				4.3		8	8	2	6				36												
RT3:		0																													
	Planned RT total	68.7	18	1		9.2				3.7		4		5.8								2					6.5				
RT4:		0																													
	Planned RT total	151	6	34	28		6		6.4	2								14		7		26.8									
RT5:		0																													
	Planned RT total	158	4		28		7			31			11		10			8	4			12									
RT6:		0																													
	Planned RT total	140	10								12		6	5.1	2				8									5.5	6		
RT7:		0																													
	Planned RT total	16.6						2.02									6.25								1						
RT8:		0																													
	Planned RT total	53.5											11.5		3	19									3						
Total Project	Planned RT total	1037	154	55.8	64.1	31.3	47.6	2.02	13.5	41.1	12.1	26.2	36.6	13	21.1	19.1	6.35	22.1	48	7	0	55.8	2	1	3	0	6.5	5.5	6	0	

Person-M

CONTRACT N

ACRONYM:

PERIOD:

	EDF	ENS	ETH	FAO	FEEM	FIC	FMI	FTS	FUB	GKSS	IAP	ICTP	IFM-GEOM	INM	IRI	IUKB	IWS-STU	JRC-IPSC	LSE	LSHTM	met.no	MeteoSwiss	NERSC	NIHWM	NMA	PAS	PIK	RIVM	SMASH	SYKE	UC	UCL-ASTR	UCLM	UJO			
RT0:					0.1																																
RT1:									3.5				11																								
RT2A:									4.25														3														
RT2B:			9			4			5.25	0.25	15	8.7		7										10	14	3.2					10		2				
RT3:												5		3							4													6.5			
RT4:												1	10										10														
RT5:																																					
RT6:	2		7					5					5		1		5	6	1																		
RT7:	2						6		3.75						2			9.2	11							5.8	8			8							
RT8:					5.25																0.1									2							
																7										6											
Total Project	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	4	0	16	0	5.35	4	6	5	16.8	0.25	15	14.7	26	10	3	7	5	15.2	12	0.1	4	0	13	10	20	9	8	0	2	8	10	0	8.5	0			

Person-M

CONTRACT N
ACRONYM:

AC - own staff

PERIOD:

	ULUND	UNIK	UNILIV	UOXFDC	UJF	C4I	AC TOTALS	DMI	ECMWF	INGV	UNIVBRIS	MPIMET	UEA	Uni-HH	UREADMM	AUTH	CHMI	CUNI	UNIFI-DISA	FEEM	FIC	FTS	FUB	IAP	ICTP	IfM	INM	IWS-STU	LSE	LSHTM	Meteoswiss	PAS	PIK	UC	UCL-ASTR	UCLM	UJO	ULUND	UNIK	UNILIV	UOXF.DC					
	RT0:							0																																						
	0.1						0																																							
RT1:							0																																							
			12				26		3	4													4																						15	
RT2A:							0																																							
							58	9	1	5		16				24							1															3								
RT2B:							0																																							
	10					12	37														8		8			10							11													
RT3:							0																																							
							30											13	17																											
RT4:							0																																							
							52			8		2			27	3								12																						
RT5:							0																																							
			10.5				7		1																			2		4																
RT6:							0																																							
	4	6	20				34				6		1						4				1					3		7		8						4			1					
RT7:							0																																							
							0																																							
RT8:							0																																							
					4		0																																							
Total Project	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
	14	6	30.6	12	4	12	244	9	5	17	6	17	1	0	51	3	13	17	4	0	8	0	5	8	12	0	10	0	5	0	11	0	8	11	0	0	3	4	0	1	15					